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PrincetonPumping Plant Fish Screen Project
QUARTERLY REPORT

Quarterly Budget Annual Budget

Applicant Reclamation DistrictNo. 1004
CALFED Project No: B81646
Budget Year: 1998 Accrued Accrued
Statement Quarter: Ending September 30, 1998               Budget    Expenditures Variance       Budget    Expenditures    Variance

(Phase 1) Task 1: Construction $583,333 $514,718 ($68,615) $1,750,000    $514,718 N/A

Schedule: 9-1-98 through 7-1-99
Percent Work Complete Task 1:60%

la Construction Activities $583,333 $514,718    ($68,615) $1,750,000 $514,718 N/A

Project Total: $583,333 $514,7

** Explanation of Budget Variance:
(None)

Total Project Costs Breakdown: Project Schedule:
Funding from CALFED $1,750,000 ~ Phase 1 September 1, 1998 to July 1, 1999
Funding from US Bm:eau of Reclamation $1,385,000
Funding from US. Department of Fish& Game $3,825,000
Funding from Applicant $140,000


